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1. Preparation	for	Second	Neutron	Run	
The	collaboration	continues	to	work	on	preparations	for	the	neutron	run	in	
July	2017	with	the	Mini-CAPTAIN	detector.		The	final	design	of	the	internal	
purification	system	has	been	completed	with	the	Italian	firm,	Criotec.		Figure	
1	shows	an	engineering	drawing	of	the	final	design	and	its	location	in	Mini-
CAPTAIN.		Delivery	of	the	system	is	expected	in	November	2016.	
	

	
Figure	1:	Criotec	internal	filtration	system	final	design.	
	

2. July	2016	Collaboration	Meeting	
In	July	2016,	the	CAPTAIN	collaboration	held	a	meeting	in	Santa	Fe,	NM.		
Presentations	including	work	on	the	data	analysis	of	the	February	2016	
neutron	run	and	current	plans	for	preparing	for	the	July	2017	neutron	run.		
In	addition,	the	collaboration	decided	to	focus	on	three	scientific	goals:	1)	
completion	of	the	neutron	measurements	at	LANSCE	with	the	Mini-CAPTAIN	
detector,	2)	pursue	a	low-energy	neutrino	program	(potentially	at	SNS)	with	
CAPTAIN,	and	3)	pursue	R&D	activities	relevant	to	the	liquid	argon	TPC	long-
baseline	program.		The	collaboration	also	set	its	next	two	meetings	for	
November	2016	and	February	2017.	


